
Line No. Activity ID Name Template Template
Date

Start Finish

Group_1: 0 Increment/Launch 3/9/07 8/31/07

1 REF2.080 Increment 15 3/9/07 8/31/07

2 REF1.00800 ATV1 Launch 5/8/07 5/8/07

Group_1: 0. Earned Value Milestones 4/29/03 12/8/06

4 EV0010.08920 MSG (ATV1) Road Show (a1) L-36 5/7/04 4/29/03 4/29/03

5 EV0050.08920 MSG (ATV1) Verification Prep (b) L-13 4/8/06 4/8/06 4/8/06

6 EV0060.08920 MSG (ATV1) H/W Delivery Review (c1) L-8 9/8/06 9/8/06 9/8/06

7 EV0070.08920 MSG (ATV1) LPA/CoFR Prep (c2) L-5 12/8/06 12/8/06 12/8/06

Group_1: 1. Project Milestones 5/7/04 5/8/05

9 501A-002.08920 MSG (ATV1) PDR L-36 5/7/04 5/7/04 5/7/04

10 501A-010.08920 MSG (ATV1) CDR L-24 5/8/05 5/8/05 5/8/05

Group_1: 2. Safety 5/24/04 10/6/06

12 501A-006.08920 MSG (ATV1) Phase 0/l FSR DP Ph 0/I
FSR-45

5/24/04 5/24/04 5/24/04

13 501A-007.08920 MSG (ATV1) Phase 0/l FSR PDR+2 7/8/04 7/8/04 7/8/04

14 501A-012.08920 MSG (ATV1) Phase ll FSR DP Ph ll FSR
-45 Days

5/22/05 5/22/05 5/22/05

15 501A-013.08920 MSG (ATV1) Phase ll P/L FSR CDR+2 7/6/05 7/6/05 7/6/05

16 501B-031.08920 MSG (ATV1) Phase lll FSR DP Ph lll FSR
-45 days

5/22/06 5/22/06 5/22/06

17 501B-032.08920 MSG (ATV1) Phase lll FSR L-10 7/6/06 7/6/06 7/6/06

18 501A-008.08920 MSG (ATV1) Phase 0/l GSR DP Ph 0/l GSR
-45 Days

6/22/04 6/22/04 6/22/04

19 501A-009.08920 MSG (ATV1) Phase 0/l P/L GSR PDR+3 (P,A) 8/6/04 8/6/04 8/6/04

20 501A-014.08920 MSG (ATV1) Phase ll GSR DP Ph ll GSR
-45 days

5/22/05 5/22/05 5/22/05

21 501A-015.08920 MSG (ATV1) Phase ll P/L GSR CDR+2
(P,A)

7/6/05 7/6/05 7/6/05

22 501B-046.08920 MSG (ATV1) Phase lll GSR DP Ph lll GSR
-45 days

8/22/06 8/22/06 8/22/06
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23 501B-047.08920 MSG (ATV1) Phase lll GSR L-7 10/6/06 10/6/06 10/6/06

Group_1: 3. CoFR 2/13/07 3/27/07

25 501B-078.08920 MSG (ATV1) LPA Input L-12 weeks 2/13/07 2/13/07 2/13/07

26 501B-085.08920 MSG (ATV1) CoFR Endorsements L-6 weeks 3/27/07 3/27/07 3/27/07

Group_1: 4. Research & Mission Integration 4/29/03 2/12/07

28 501A-001.08920 MSG (ATV1) Export Control Letter PDR
(P,A,SS)

5/7/04 5/14/04 5/14/04

29 502A-007.08920 MSG (ATV1) Export Control Letter Concurrence L-35 (P,A)
L-23 (SS)

6/7/04 6/14/04 6/14/04

30 502A-006.08920 MSG (ATV1) ISS Payload Process Overview
(Roadshow)

L-36
(P,SS,A)

5/8/04 4/29/03 4/29/03

31 501A-003.08920 MSG (ATV1) PIA (P) L-14 (s)
PDR

5/7/04 5/14/04 5/14/04

32 501A-003A.08920 MSG (ATV1) PIA CR Release L-13 (s)
CDR-1

4/7/05 4/14/05 4/14/05

33 501A-003B.08920 MSG (ATV1) PIA TCM L-12 (s)
CDR

5/8/05 5/15/05 5/15/05

34 501A-003C.08920 MSG (ATV1) PIA PMIT Approval L-11.5 (s)
CDR+1/2

5/23/05 5/30/05 5/30/05

35 502A-008.08920 MSG (ATV1) PIA (B/L) CDR+1
(P,SS,A)

6/8/05 6/15/05 6/15/05

36 501A-004.08920 MSG (ATV1) Hardware ICD (P) PDR (P,A)
L-14 (SS)

5/7/04 5/14/04 5/14/04

37 501A-004A.08920 MSG (ATV1) Hardware ICD PEI Internal Review
Start

CDR-1 (P,A)
L-13.5 (SS)

4/7/05 4/14/05 4/14/05

38 501A-004B.08920 MSG (ATV1) Hardware ICD TCM Complete CDR (P,A)
L-12.5 (SS)

5/8/05 5/15/05 5/15/05

39 501A-004C.08920 MSG (ATV1) Hardware ICD PECP Approval CDR+1/2
(P,A) L-12

5/23/05 5/30/05 5/30/05

40 502A-009.08920 MSG (ATV1) Hardware ICD (B/L) CDR+1
(P,A), L-12

6/8/05 6/15/05 6/15/05

41 501B-011.08920 MSG (ATV1) Hardware ICD - Mission Unique Data
PD Submit @ L-14

L-14 (P,A) 3/8/06 3/15/06 3/15/06

42 502B-013.08920 MSG (ATV1) Hardware ICD (U/D) L-12 (P,A) 5/8/06 5/15/06 5/15/06

43 501B-001.08920 MSG (ATV1) Questionnaire I-18 9/7/05 8/30/05 8/30/05

44 501B-009B.08920 MSG (ATV1) Manifest and Stowage DS (B/L) -
Middeck

L-14.75
(P,A,s)

2/14/06 2/21/06 2/21/06

45 501B-068.08920 MSG (ATV1) Manifest and Stowage DS (U/D) -
Middeck Subkit Data

L-5 (P,s,A) 12/6/06 12/13/06 12/13/06
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46 501B-079.08920 MSG (ATV1) Manifest and Stowage DS (U/D) -
Middeck Bar Code & S/N Data

L-3 (P,s,A) 2/5/07 2/12/07 2/12/07

47 501B-034.08920 MSG (ATV1) Rack Mass Properties and Test
Verified Model

L-9.5 (P) 7/22/06 7/29/06 7/29/06

48 501B-076.08920 MSG (ATV1) Verification Acceptance Review
(VAR)

L-3.5 (P) 1/21/07 1/28/07 1/28/07

Group_1: 5. Payload Engineering Integration 5/15/05 1/28/07

50 501A-011.08920 MSG (ATV1) HFIT Hardware Eval (P) CDR (P,SS) 5/8/05 5/15/05 5/15/05

51 501B-033.08920 MSG (ATV1) HFIT Final Hardware Evaluation (PD
Input)

L-10
(P,s,SS)

7/6/06 7/13/06 7/13/06

52 503-004.08920 MSG (ATV1) HFIT Final Hardware Evaluation L-9 (P,s,SS) 8/6/06 8/13/06 8/13/06

53 501B-044.08920 MSG (ATV1) P/L Exceptions L-7.5 9/21/06 9/28/06 9/28/06

54 501B-045.08920 MSG (ATV1) P/L Verification Data (Stage Analysis) L-7.5 (P,s,A) 9/21/06 9/28/06 9/28/06

55 501B-075.08920 MSG (ATV1) P/L Verification Data (CoCs) L-3.5 (P,s,A) 1/21/07 1/28/07 1/28/07

56 501B-028.08920 MSG (ATV1) Drawing DS - Stowage Hardware
Dwgs and Installed P/L Dwgs

L-11 (P,A,s) 6/6/06 6/13/06 6/13/06

57 501B-049.08920 MSG (ATV1) Drawing DS - Stowage Hardware
Dwgs and Installed P/L Dwgs (U/D)

L-7 (P,s,A) 10/6/06 10/13/06 10/13/06

58 501B-026.08920 MSG (ATV1) Drawing DS - On-Orbit Configuration
Drawings (P)

L-11 (P,A) 6/6/06 6/13/06 6/13/06

59 501B-054.08920 MSG (ATV1) Drawing DS - On-Orbit Configuration
Drawings (B/L)

L-6 (P,A) 11/5/06 11/12/06 11/12/06

60 501A-018.08920 MSG (ATV1) Drawing DS - Crew Interface Label
Dwgs (Pre-released) OpNom Eval

CDR+4
(P,A)

9/5/05 9/12/05 9/12/05

61 503-001.08920 MSG (ATV1) Drawing DS - Crew Interface Label
Dwgs (IPLAT Label Evaluation) (P)

CDR+4.5
(P,A)

9/20/05 9/27/05 9/27/05

62 501B-037.08920 MSG (ATV1) Drawing DS - Crew Interface Label
Dwgs (Released)

I-8 7/10/06 7/2/06 7/2/06

63 503-005.08920 MSG (ATV1) Drawing DS - Crew Interface Label
Dwgs (IPLAT Label Evaluation) (F)

I-7.5 7/23/06 7/15/06 7/15/06

64 501B-057.08920 MSG (ATV1) Drawing DS - Schematics (B/L) L-6 (P,s,A) 11/5/06 11/12/06 11/12/06

65 501B-027.08920 MSG (ATV1) Drawing DS - Assy and Installation
Dwgs (P)

L-11 (P,A) 6/6/06 6/13/06 6/13/06

66 501B-055.08920 MSG (ATV1) Drawing DS - Assy and Installation
Dwgs (B/L)

L-6 (P,A) 11/5/06 11/12/06 11/12/06

67 501B-056.08920 MSG (ATV1) Drawing DS - Engineering
Configuration List (B/L)

L-6 (P,A) 11/5/06 11/12/06 11/12/06

Group_1: 6. Payload Software Integration 1/13/06 2/12/07
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69 501B-005.08920 MSG (ATV1) PCS Display Requirements (P) L-16
(P,A,SS)

1/6/06 1/13/06 1/13/06

70 501B-025.08920 MSG (ATV1) PCS Display Requirements (I) L-11
(P,A,SS)

6/6/06 6/13/06 6/13/06

71 501B-040.08920 MSG (ATV1) PCS Display Requirements (F) L-8 (P,SS,A) 9/5/06 9/12/06 9/12/06

72 501B-006.08920 MSG (ATV1) C&DH DS (P) L-16
(P,A,SS)

1/6/06 1/13/06 1/13/06

73 501B-035.08920 MSG (ATV1) C&DH DS (I) L-9 (P,SS,A) 8/6/06 8/13/06 8/13/06

74 501B-061.08920 MSG (ATV1) C&DH DS (F) L-6 (P,SS,A) 11/5/06 11/12/06 11/12/06

75 504-002.08920 MSG (ATV1) Software ICD (P) L-12
(P,SS,A)

5/8/06 5/15/06 5/15/06

76 504-003.08920 MSG (ATV1) Software ICD (I) L-8 (P,SS,A) 9/5/06 9/12/06 9/12/06

77 504-006.08920 MSG (ATV1) Software ICD (F) L-3 (P,SS,A) 2/5/07 2/12/07 2/12/07

Group_1: 7A. POIF Training 5/15/05 11/29/06

79 501A-016.08920 MSG (ATV1) P/L Trainer Development
Specification

CDR 5/8/05 5/15/05 5/15/05

80 501A-017.08920 MSG (ATV1) TST Process CDR to CDR
+4

5/8/05 5/15/05 9/13/05

81 501A-021.08920 MSG (ATV1) P/L Training DS CDR+6 11/5/05 11/12/05 11/12/05

82 505-004.08920 MSG (ATV1) P/L Training DS (B/L) I-12 (P) I-10
(s,SS,A)

3/9/06 3/1/06 3/1/06

83 501B-013.08920 MSG (ATV1) P/L Simulator O/D at JSC (Hardware
& Software Delivery to JSC Training Facility)

I-13 (P); I-11
(s,SS,A)

2/7/06 1/30/06 1/30/06

84 501B-024.08920 MSG (ATV1) Payload Training Dry Run (PTDR) I-11 (P); I-9
(s,SS,A)

4/9/06 4/1/06 4/1/06

85 501B-003.08920 MSG (ATV1) Start Reflight P/L Training I-16 (P) I-14
(s,SS,A)

11/7/05 10/30/05 10/30/05

86 501B-030.08920 MSG (ATV1) Start New P/L Training I-10 (P); I-8
(s,SS,A)

5/9/06 5/1/06 5/1/06

87 501B-052.08920 MSG (ATV1) Start Complement Training I-6 9/7/06 8/30/06 8/30/06

88 501B-077.08920 MSG (ATV1) Start JMST I-3 12/7/06 11/29/06 11/29/06

Group_1: 7B. POIF Planning 3/1/06 11/14/06

90 501B-018.08920 MSG (ATV1) P/L Planning DS - Submit for Basic I-12 3/9/06 3/1/06 3/1/06

91 505-010.08920 MSG (ATV1) P/L Planning DS (B) I-8.75 6/16/06 6/8/06 6/8/06
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92 501B-051.08920 MSG (ATV1) P/L Planning DS - Submit for Final I-6 9/7/06 8/30/06 8/30/06

93 505-019.08920 MSG (ATV1) P/L Planning DS (F) I-3.5 11/22/06 11/14/06 11/14/06

Group_1: 7C. POIF Procedures, Display & OP Nom 5/14/04 3/15/07

95 501A-005A.08920 MSG (ATV1) PPD DS:Operations Concept
(Optional)

PDR 5/7/04 5/14/04 5/14/04

96 501A-005B.08920 MSG (ATV1) PPD DS:Operations Analysis Flows
(Optional)

PDR 5/7/04 5/14/04 5/14/04

97 501A-019B.08920 MSG (ATV1) PPD DS:Initial Crew Displays CDR+4
(P,A)

9/5/05 9/12/05 9/12/05

98 501A-019A.08920 MSG (ATV1) PPD DS:Preliminary P/L Unique
OpNom

CDR+4
(P,A)

9/5/05 9/12/05 9/12/05

99 501A-022A.08920 MSG (ATV1) PPD DS:ECR to Baseline P/L Unique
OpNom

CDR+7
(P,A)

12/6/05 12/13/05 12/13/05

100 505-001.08920 MSG (ATV1) PPD DS:OpNom (B/L) I-16 (P,A)
I-14 (s,SS)

11/9/05 11/1/05 11/1/05

101 501A-022B.08920 MSG (ATV1) PPD DS:Candidate Flight Crew
Displays

CDR+7
(P,A)

12/6/05 12/13/05 12/13/05

102 505-002.08920 MSG (ATV1) PPD DS:Candidate Flight Crew
Displays (B/L)

I-16 (P,A)
I-14 (s,SS)

11/9/05 11/1/05 11/1/05

103 501B-002A.08920 MSG (ATV1) PPD DS:Manual Procedures I-16 (P,A)
I-14 (s,SS)

11/7/05 10/30/05 10/30/05

104 501B-064A.08920 MSG (ATV1) PPD DS:ECR to Baseline Manual
Procedures

I-5.5 9/22/06 9/14/06 9/14/06

105 505-020.08920 MSG (ATV1) PPD DS:Manual Procedures (B/L) I-3.5 11/22/06 11/14/06 11/14/06

106 501B-002B.08920 MSG (ATV1) PPD DS:Procedure/Display Files List I-16 (P,A)
I-14 (s,SS)

11/7/05 10/30/05 10/30/05

107 501B-002C.08920 MSG (ATV1) PPD DS:Reference Data I-16 (P,A)
I-14 (s,SS)

11/7/05 10/30/05 10/30/05

108 501B-002D.08920 MSG (ATV1) PPD DS:Validation Plan I-16 (P,A)
I-14 (s,SS)

11/7/05 10/30/05 10/30/05

109 501B-002E.08920 MSG (ATV1) PPD DS:Validation Record Report I-16 (P,A)
I-14 (s,SS)

11/7/05 10/30/05 10/30/05

110 501B-002F.08920 MSG (ATV1) PPD DS:Log Files I-16 (P,A)
I-14 (s,SS)

11/7/05 10/30/05 10/30/05

111 501B-002G.08920 MSG (ATV1) PPD DS:MPV Links I-16 (P,A)
I-14 (s,SS)

11/7/05 10/30/05 10/30/05

112 501B-002H.08920 MSG (ATV1) PPD DS:Payload Messages I-16 (P,A)
I-14 (s,SS)

11/7/05 10/30/05 10/30/05

113 501B-022.08920 MSG (ATV1) PPD DS:Preliminary Ground
Command Procedures

L-12 5/8/06 5/15/06 5/15/06

114 501B-059.08920 MSG (ATV1) PPD DS:Final Ground Command
Procedures

L-6 11/5/06 11/12/06 11/12/06
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115 501B-064B.08920 MSG (ATV1) PPD DS:Procedure Hazard Control
List

I-5.5 9/22/06 9/14/06 9/14/06

116 501B-084.08920 MSG (ATV1) PPD DS:Payload Automated
Procedures (Timeliner Files)

L-2 (P,s,SS) 3/8/07 3/15/07 3/15/07

117 501A-020.08920 MSG (ATV1) Usability Tests CDR+4
(P,A)

9/5/05 9/12/05 9/12/05

Group_1: 7D. POIF Ground Data Services 1/30/06 5/1/06

119 501B-014.08920 MSG (ATV1) GDS DS I-13
(P,A,SS)

2/7/06 1/30/06 1/30/06

120 505-007.08920 MSG (ATV1) GDS DS (B/L) I-10
(P,SS,A)

5/9/06 5/1/06 5/1/06
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